

Celestial: Planning & Progress Evaluation

1. Comparison Between Planned Tasks in MS1 and Current Progress

<i>Task</i>	<i>Planned in MS1</i>	<i>Current Status</i>
Requirements Gathering	Completed in Week 1	Completed
Use Case Diagram	Completed in Week 1	Completed
Use Case Descriptions	Completed in Week 2	Completed
Context Diagram (Level 0)	Completed in Week 2	Completed
Level 1 Architecture	Completed in Week 3	Completed
DFD Level 0	Completed in Week 3	Completed
DFD Level 1	Completed in Week 4	Completed
Sequence Diagrams	Completed in Week 4	Completed
Level 2 Components	Completed in Week 4	Completed
Level 3 Class Diagram	Completed in Week 5	Completed
Database Design	Completed in Week 5	Completed
Frontend UI Design	Completed in Week 5	Completed
Backend Implementation	Started in Week 5	Completed
AI Smart Assignment Logic	Started in Week 6	In progress

2. Gaps and Delays

Identified Gaps:

- The AI smart division and freelancer assignment modules require more research and design.
- Some diagrams are not fully integrated yet.
- Backend implementation was delayed because database modifications were required.
- Sequence diagrams took more time due to the complexity of user interactions.
- The gamification system (quests and achievements) still needs detailed design.

3. Updated Rescheduled Plan

<i>Week</i>	<i>Task</i>	<i>Responsible</i>
Week 6	Complete remaining UML diagrams	Entire Team
Week 6	Finish integrated Class Diagram	Design Team
Week 7	Implement Authentication Module	Backend Team
Week 7	Implement Database Connection	Backend Team
Week 8	Develop Project & Task Management Modules	Backend + Frontend
Week 8	Implement AI-based assignment logic	AI Team
Week 9	Testing and Bug Fixing	Entire Team
Week 9	Prepare Demo Video	Entire Team
Week 10	Final Documentation and Submission	Entire Team

4. Overall Project Progress

- Analysis & Requirements → 100%
- UML & System Design → 100%
- Database Design → 85%
- Frontend Development → 100%
- Backend Development → 90%
- AI Module → 90%